
ID Task Name Duration Start Finish
1 Rollout/disassembly 64 w 2/27/96 6/6/97

2 PLATFORM PREPARATION 50.8 w 2/3/97 2/11/98

3 Remove obsolete equipment/cables 32 w 2/3/97 9/17/97

4 Enlarge CF cable notches 4 w 6/2/97 6/27/97

5 Refurbish platform 30 w 6/30/97 2/11/98

7 SOLENOID SYSTEM 180.2 w 10/3/94 4/28/98

8 Cryo System Development 168 w 10/3/94 2/2/98

9 Building addition construction 52 w 7/3/95 7/8/96

10 Cryo system design 114.4 w 10/3/94 1/2/97

11 Cryo system fab/installation 47 w 6/19/96 5/30/97

12 Develop control system 46 w 7/1/96 6/4/97

13 Fab/install control dewar platforms 13.6 w 10/15/97 2/2/98

14 Refrigeration system test 4 w 6/9/97 7/7/97

15 Power/quench protection development 90 w 1/15/96 10/27/97

16 Cryo/electrical system documentation 16 w 1/7/98 4/28/98

17 Magnet fabrication 111 w 3/8/95 5/15/97

18 M1-Solenoid Delivered to Fermilab 0 w 5/12/97 5/12/97

19 Magnet preparation 4 w 5/12/97 6/9/97

67 Install Central Preshower 29.2 w 10/15/97 5/21/98

68 Procure lead pre-radiator 7 w 10/15/97 12/4/97

69 Fabricate mounting hardware 4.6 w 3/1/98 4/1/98

70 Install mounting hardware and lead 5.6 w 4/2/98 5/11/98

71 Install detector modules 1.6 w 5/12/98 5/21/98

72 M2-Central Preshower Installed on Solenoid 0 w 5/21/98 5/21/98

74 SOLENOID INSTALLATION AND TEST 100.2 w 9/22/97 10/1/99

75 Design magnet installation eqpt. 18.8 w 9/22/97 2/13/98

76 Fab installation equipment 12 w 11/17/97 2/23/98

77 Install, hookup, and test magnet 70.6 w 5/1/98 10/1/99

78 Pre-install Installation Fixturing and Support Feet 2 w 5/22/98 6/5/98

79 Insert Solenoid into CC and Survey 3 w 6/8/98 6/26/98

80 Prefit Chimney and SS Vacuum Pipe 1 w 6/29/98 7/6/98

81 Fix Chimney Position 1 w 7/7/98 7/13/98

82 Begin Installation 0 w 7/13/98 7/13/98

83 Splice Leads, Re-insulate Vacuum, Close Up 3 w 7/14/98 8/3/98

84 Perform Leak Checks 2 w 8/4/98 8/17/98

85 Cooldown Refrigerator 3 d 8/25/98 8/27/98

86 Safety Review and Approval 8.2 w 7/14/98 9/9/98

87 Controls 9.5 w 5/27/98 8/3/98

88 Install Controls Rack in Platform (electrical power) 2 w 5/27/98 6/10/98

89 Run Cable to Instrumentation Port 5 w 6/29/98 8/3/98

90 Install Control Lines to Control Dewar 6 w 6/22/98 8/3/98

91 Control Dewar, Cryo and Vacuum 12.8 w 5/1/98 7/31/98

92 Install VLPC Transfer Line and Vacuum Work 7 w 5/1/98 6/19/98

93 Solenoid U Tubes 5 w 5/1/98 6/5/98

94 Drafting for Lead Flow Jumpers 2 w 5/28/98 6/10/98

95 Procure Lead Flow Jumper Parts 6 w 5/21/98 7/2/98

96 Fabricate and Install Lead Flow Jumper; Modify Frost-proof Box 3 w 7/6/98 7/24/98

97 Toshiba Checkout of Control Dewar 1 w 7/27/98 7/31/98

98 Electrical 4 w 6/1/98 6/26/98

99 Buss Extension; Flexible Jumpers 4 w 6/1/98 6/26/98

100 Perform Cold Test 1.2 w 9/1/98 9/9/98

101 Cold Test Completed 0 w 9/9/98 9/9/98

102 Install ICD Iron 4.8 w 6/21/99 7/23/99

103 Install B-Field Measuring Apparatus 3 w 1/4/99 1/22/99

104 Close Central Iron 3 w 1/25/99 2/12/99

105 Begin Commissioning 0 w 9/9/98 9/9/98

106 High Current Testing 3 w 9/10/98 9/30/98

107 M1-Solenoid Installed and Tested 0 w 9/30/98 9/30/98
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108 Perform Field Mapping 38.4 w 1/4/99 10/1/99

109 Field Mapping Complete 0 w 10/1/99 10/1/99

426 M2-Fiber Tracker Assembly Complete 0 w 5/11/00 5/11/00

503 M3-VLPC Cassette Assembly 50% Complete 0 w 5/3/00 5/3/00

504 M3-VLPC Cassette Assembly Complete 0 w 9/13/00 9/13/00

518 1st Cryostat Fabrication 20 w 11/4/99 4/7/00

519 Begin 1st Cyrostat Fabrication 0 w 11/4/99 11/4/99

520 Installation Equipment Design 4 w 12/6/99 1/14/00

521 Fab Installation Equipment 8 w 1/17/00 3/10/00

524 2nd Cryostat Fabrication 20 w 11/4/99 4/7/00

525 Cryostat Installation/Hookup 3 w 4/10/00 4/28/00

526 M3-1st VLPC Cryostat Installed 0 w 4/14/00 4/14/00

527 System Installation/Test 8 w 4/17/00 6/12/00

528 M3-VLPC Cryo System Operational 0 w 6/12/00 6/12/00

529 Install 50 Cassettes in First Cryostat 5 w 5/17/00 6/22/00

530 Install Next 50 Cassettes in Second Cryostat 5 w 8/30/00 10/4/00

773 10% test 32.6 w 8/16/99 4/17/00

779 Support cylinder 38.2 w 8/16/99 5/25/00

780 Complete  design of cylinder, mount, and beam tube support 5 w 8/16/99 9/20/99

781 Manufacture support structure and mounts 16 w 8/16/99 12/8/99

782 Align cylinder in Sci-Fi barrel 1 1 w 5/12/00 5/18/00

783 Move cylinder to Sci Det, align on LK 1 w 5/19/00 5/25/00

796 M2-First Silicon Tracker Barrel/Disk Module Complete 0 w 2/2/00 2/2/00

798 M3-All Silicon Tracker Barrels/Disks Complete 0 w 8/25/00 8/25/00

799 Mechanical systems and DAB Preparation 57.8 w 7/15/99 9/13/00

800 Plumbing and cooling system 46 w 7/15/99 6/20/00

801 Alignment System 34 w 1/3/00 8/29/00

802 Monitoring systems 30 w 10/1/99 5/15/00

803 Air System 23 w 4/3/00 9/13/00

804 Produce installation fixtures 20 w 1/17/00 6/5/00

805 Central Silicon Complete & Ready To Move To DAB 0 w 9/18/00 9/18/00

806 H-disks Ready 0 w 7/3/00 7/3/00

807 M1-Central Silicon Complete 0 w 9/18/00 9/18/00

809 TRACKING ELECTRONICS FABRICATION 266.4 w 10/3/94 2/2/00

840 Support Services (racks, power supplies, tests, etc. ) 131 w 5/1/97 1/4/00

841 System Install and Test 9 w 11/16/99 2/2/00

842 Final Electronics Installed 0 w 2/2/00 2/2/00

843 First Readout Crate Installed & Working 0 w 11/16/99 11/16/99

845 FIBER TRIGGER ELECTRONICS FABRICATION 302.4 w 10/3/94 10/16/00

874 10 Analog Boards Available 0 w 5/3/00 5/3/00

877 Analog Boards Ready 0 w 8/11/00 8/11/00

901 10 Digitial Boards Available 0 w 5/10/00 5/10/00

904 CFT Digital Boards Ready 0 w 9/1/00 9/1/00

913 Mixer Boards Ordered 0 w 5/31/00 5/31/00

915 Mixer Boards Ready 0 w 7/27/00 7/27/00

916 Support Hardware 52.4 w 5/17/99 6/7/00

923 Rack Prep in Movable Counting House 30 w 5/1/97 12/3/97

924 Installation & System Test 6 w 9/5/00 10/16/00

925 First Crate Operational 0 w 5/17/00 5/17/00

927 Design, fabricate tracker installation fixture 8 w 2/18/00 4/14/00

928 Install/align fiber tracker in solenoid 2 w 5/12/00 5/25/00

929 Hookup fiber tracker 8 w 5/26/00 7/24/00

930 Install silicon high mass cables 5 w 7/25/00 8/28/00

931 Commission fiber tracker 14 w 6/12/00 9/19/00

932 Install central silicon in fiber tracker 1 w 9/19/00 9/25/00

933 M2-Silicon Tracker Installed in Solenoid/Fiber Tracker 0 w 9/25/00 9/25/00

934 Hookup central silicon 3 w 9/26/00 10/16/00

935 Checkout silicon detector 5 w 9/26/00 10/30/00
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936 Install/hookup silicon H-disk north 1 w 10/10/00 10/16/00

937 Install/hookup silicon H-disk south 1 w 10/17/00 10/23/00

938 Hookup and survey beam pipe 1 w 10/24/00 10/30/00

1135 Install Feedthrough Cables 18 w 5/29/96 10/3/96

1140 Installation 48.1 w 1/26/00 1/9/01

1141 Install CC, ECN Preamps 8 w 1/26/00 3/21/00

1142 Preamp Installation Started 0 w 1/26/00 1/26/00

1143 Checkout CC, ECN Preamp system 8 w 2/9/00 4/4/00

1144 M3-Calorimeter CC,ECN Preamp Installation Complete 0 w 4/4/00 4/4/00

1145 Install BLS system 8 w 9/6/00 10/31/00

1146 Checkout BLS system 8 w 9/20/00 11/14/00

1147 Final checkout 1 w 11/15/00 11/21/00

1148 M3-CC, ECN Calorimeter System Checked Out 0 w 11/21/00 11/21/00

1149 Recable ECS Calorimeter 3 w 11/3/00 11/27/00

1150 Install ECS Preamps 5 w 11/14/00 12/21/00

1151 Checkout ECS Preamp system 4.8 w 11/30/00 1/9/01

1152 Ready to Roll in 0 w 1/9/01 1/9/01

1153 Checkout of Calorimeter Electronics Complete 0 w 1/9/01 1/9/01

1155 Prepare LAr and LHe systems for platform move 1 w 10/27/00 11/3/00

1156 Move ECS calorimeter onto platform 0.6 w 10/31/00 11/2/00

1157 Move platform west 1 w 11/3/00 11/9/00

1159 ICD FABRICATION 254.6 w 6/1/95 7/13/00

1201 M2-ICD Modules Arrive at Fermilab 0 w 3/7/00 3/7/00

1222 Install Supports for Backplanes/Crates 1 w 6/15/00 6/21/00

1223 Install Backplanes/Crates 1 w 6/22/00 6/28/00

1241 Install Drawers 2 w 6/29/00 7/13/00

1245 Install LMBs in Backplanes 4 w 3/15/00 4/11/00

1253 Install Platform Electronics 1 w 11/8/99 11/12/99

1254 Install ICD North 1 w 2/11/00 2/18/00

1255 Install ICD South 1 w 3/8/00 3/14/00

1256 M3-InterCryostat Detectors Installed 0 w 3/14/00 3/14/00

1257 Hookup ICD-North 2 w 2/18/00 3/3/00

1258 Hookup ICD-South 1 w 11/3/00 11/9/00

1259 Commission ICD 30 w 3/3/00 10/4/00

1261 FORWARD PRESHOWER FABRICATION 201 w 4/4/96 4/28/00

1315 Install FPS-South 2 w 2/2/00 2/15/00

1316 M3-Forward Preshower-South Installed 0 w 2/15/00 2/15/00

1317 Install FPS-North 2 w 3/1/00 3/14/00

1318 Hookup FPS-North 3 w 3/15/00 4/4/00

1319 Hookup FPS-South 3 w 11/3/00 11/27/00

1320 Commission FPS 33 w 4/5/00 11/28/00

1322 LEVEL Ø FABRICATION 178.6 w 4/2/97 11/7/00

1334 Detectors ready 0 w 1/19/00 1/19/00

1345 Luminosity Monitor Electronics Ready 0 w 11/7/00 11/7/00

1346 Monitoring, Calibration, Database, and Accelerator Interface 122.6 w 4/1/98 9/20/00

1351 Install Level Ø-South 1 w 2/16/00 2/22/00

1352 Install Level Ø-North 1 w 3/15/00 3/21/00

1353 M3-Level Ø-South Installed 0 w 2/22/00 2/22/00

1354 Hookup Level Ø-North 1 w 4/5/00 4/11/00

1355 Hookup Level Ø-South 1 w 11/28/00 12/4/00

1356 Commission  Level Ø 31 w 4/12/00 11/17/00

1358 MUON CENTRAL DETECTOR UPGRADE 245.6 w 11/27/95 11/3/00

1360 WAMUS CHAMBER MODIFICATION/COMMISSIONING 210.8 w 4/1/96 7/5/00

1411 M3-2% of Muon PDTs Commissioned 0 w 10/28/99 10/28/99

1424 PDT Commissioning Complete 0 w 7/5/00 7/5/00

1481 M3-Muon CFA Installation Complete 0 w 11/24/99 11/24/99

1487 Install Calibration System 2 w 12/2/99 12/15/99

1488 COMMISSION A-LAYER SCINTILLATION COUNTERS 34 w 11/19/99 8/2/00
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1490 10% of CFA Commissioned 0 w 1/31/00 1/31/00

1492 CFA Commissioning Complete 0 w 8/2/00 8/2/00

1560 Commission B/C Counters 12 w 2/15/00 5/8/00

1562 MUON FORWARD TRACKING DETECTORS 202 w 8/1/96 9/1/00

1620 A-Layer Octants Assembled 0 w 1/26/00 1/26/00

1621 B-Layer Octants Assembled 0 w 4/18/00 4/18/00

1622 C-Layer Octants Assembled 0 w 7/14/00 7/14/00

1623 All MDT Octants Assembled 0 w 7/14/00 7/14/00

1624 INSTALLATION AND HOOKUP 46.8 w 9/22/99 9/1/00

1625 Design and Prepare Drawings for Octant Installation Fixture 8 w 9/22/99 11/16/99

1626 Fabricate and Test Installation Fixture 6 w 11/17/99 1/13/00

1627 Install Gas System 26 w 1/27/00 7/28/00

1628 Mount A-Layer North MDT Octants Onto Supports 2 w 4/7/00 4/20/00

1629 Connect to HV System 2 w 5/5/00 5/18/00

1630 Connect to Front End Electronics 2 w 4/14/00 4/27/00

1631 Survey A-Layer North MDT Planes 2 w 4/14/00 4/27/00

1632 Mount A-Layer South MDT Octants Onto Supports 2 w 4/21/00 5/4/00

1633 Connect to HV System 2 w 5/5/00 5/18/00

1634 Connect to Front End Electronics 2 w 4/28/00 5/11/00

1635 Survey A-Layer South MDT Planes 2 w 4/28/00 5/11/00

1636 M3-Muon Forward Tracker A-Layer Planes Installed 0 w 5/11/00 5/11/00

1637 Mount B-Layer North MDT Octants Onto Supports 2 w 5/5/00 5/18/00

1638 Connect to HV system 1 w 5/12/00 5/18/00

1639 Connect to Front End Electronics 1 w 5/12/00 5/18/00

1640 Survey B-Layer North MDT Planes 2 w 5/12/00 5/25/00

1641 Mount B-Layer South MDT Octants Onto Supports 2 w 5/19/00 6/2/00

1642 Connect to HV system 1 w 5/26/00 6/2/00

1643 Connect to Front End Electronics 1 w 5/26/00 6/2/00

1644 Survey B-Layer South MDT Planes 2 w 5/26/00 6/9/00

1645 Muon Forward Tracker B-Layer Planes Installed 0 w 6/9/00 6/9/00

1646 Mount C-Layer North MDT Octants Onto Supports 2 w 6/5/00 6/16/00

1647 Connect to HV system 1 w 6/12/00 6/16/00

1648 Connect to Front End Electronics 1 w 6/12/00 6/16/00

1649 Survey C-Layer North MDT Planes 2 w 6/12/00 6/23/00

1650 Mount C-Layer South MDT Octants Onto Supports 2 w 7/17/00 7/28/00

1651 Connect to HV system 1 w 7/24/00 7/28/00

1652 Connect to Front End Electronics 1 w 7/24/00 7/28/00

1653 Survey C-Layer South MDT Planes 2 w 7/24/00 8/4/00

1654 M3-Muon Forward Tracker C-Layer Planes Installed 0 w 8/4/00 8/4/00

1655 All MDT Planes Installed 0 w 8/4/00 8/4/00

1656 Commission using cosmic rays 14 w 5/25/00 9/1/00

1657 MDT Commissioning Complete 0 w 9/1/00 9/1/00

1663 MUON FORWARD TRIGGER DETECTORS 205 w 8/1/96 9/25/00

1719 M3-Muon Forward Trigger Detector Octant Assembly Begun 0 w 5/27/99 5/27/99

1720 A-Layer Pixel Octants Assembled 0 w 9/2/99 9/2/99

1721 C-Layer Pixel Octants Assembled 0 w 12/13/99 12/13/99

1722 B-Layer Pixel Octants Assembled 0 w 4/4/00 4/4/00

1723 All Pixel Octants Assembled 0 w 4/4/00 4/4/00

1738 INSTALLATION AND HOOKUP 20.8 w 4/28/00 9/25/00

1739 Mount A-Layer North Pixel Octants Onto Supports 2 w 4/28/00 5/11/00

1740 Connect to HV system 2 w 5/5/00 5/18/00

1741 Connect to Front End Electronics 2 w 5/5/00 5/18/00

1742 Survey A-Layer North Pixel Planes 2 w 5/5/00 5/18/00

1743 Mount A-Layer South Pixel Octants Onto Supports 2 w 5/12/00 5/25/00

1744 Connect to HV system 2 w 5/19/00 6/2/00

1745 Connect to Front End Electronics 2 w 5/19/00 6/2/00

1746 Survey A-Layer South Pixel Planes 2 w 5/19/00 6/2/00

1747 M3-Muon Forward Trigger Detector A-Layer Planes Installed 0 w 6/2/00 6/2/00
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1748 Mount B-Layer North Pixel Octants Onto Supports 2 w 5/26/00 6/9/00

1749 Connect to HV system 1 w 6/5/00 6/9/00

1750 Connect to Front End Electronics 1 w 6/5/00 6/9/00

1751 Survey B-Layer North Pixel Planes 1 w 6/5/00 6/9/00

1752 Mount B-Layer South Pixel Octants Onto Supports 2 w 6/12/00 6/23/00

1753 Connect to HV system 1 w 6/19/00 6/23/00

1754 Connect to Front End Electronics 1 w 6/19/00 6/23/00

1755 Survey B-Layer South Pixel Planes 1 w 6/19/00 6/23/00

1756 M3- Muon Forward Trigger Detector B-Layer Planes Installed 0 w 6/23/00 6/23/00

1757 Mount C-Layer North Pixel Octants Onto Supports 2 w 6/26/00 7/10/00

1758 Connect to HV system 1 w 7/3/00 7/10/00

1759 Connect to Front End Electronics 1 w 7/3/00 7/10/00

1760 Survey C-Layer North Pixel Planes 2 w 7/3/00 7/17/00

1761 Mount C-Layer South Pixel Octants Onto Supports 2 w 8/7/00 8/18/00

1762 Connect to HV system 1 w 8/14/00 8/18/00

1763 Connect to Front End Electronics 1 w 8/14/00 8/18/00

1764 Survey C-Layer South Pixel Planes 2 w 8/14/00 8/25/00

1765 M3-Muon Forward Trigger Detector C-Layer Planes Installed 0 w 8/25/00 8/25/00

1766 All Muon Forward Trigger Detector Planes Installed 0 w 8/25/00 8/25/00

1767 Commission using Cosmic Rays 15 w 6/9/00 9/25/00

1768 Pixel Commissioning Complete 0 w 9/25/00 9/25/00

1774 MUON ELECTRONICS 244.4 w 9/4/95 8/4/00

1800 10% CB Electronics Fabricated 0 w 11/30/98 11/30/98

1806 FEB, CB Production Complete 0 w 1/31/00 1/31/00

1808 Install Production  FEB, CB 12 w 2/15/00 5/8/00

1824 Install 10% MDT ADB 8 w 2/26/99 4/22/99

1830 Install production MDT ADB 23 w 8/17/99 2/10/00

1847 Install 10%  MDC, MDRC 4 w 9/17/99 10/14/99

1856 Install production MDC, MDRC 13 w 2/22/00 5/22/00

1882 Install 10% SFE, SRC 7 w 11/12/99 1/17/00

1888 Install production SFE,SRC 12 w 2/15/00 5/8/00

1929 Install and Commission Production MRC, MFC 12 w 5/11/00 8/4/00

1932 FORWARD SHIELDING 128.2 w 8/1/97 3/14/00

1954 Assemble/test north bottom truss, shielding at DAB 5 w 11/15/99 1/4/00

1955 Assemble/test south bottom truss, shielding at DAB 5 w 12/15/99 2/1/00

1956 Assemble north mid/upper truss sections at DAB 1 w 10/25/99 10/29/99

1957 Assemble south mid/upper truss sections at DAB 1 w 12/15/99 1/4/00

1958 Install access hardware, power, and lights in upper trusses 3 w 1/5/00 1/25/00

1959 Install access hardware, power, and lights in lower trusses 3 w 2/2/00 2/22/00

1960 Install crates, power supplies, and gas system in upper trusses 3 w 1/26/00 2/15/00

1961 Install crates, power supplies, and gas system in lower trusses 3 w 2/23/00 3/14/00

1962 Install detector supports 4 w 1/5/00 2/1/00

1964 Move EF's onto platform 0.8 w 11/10/00 11/15/00

1965 M2-Muon End Toroids Installed on Platform 0 w 11/15/00 11/15/00

1966 Move platform east 0.4 w 11/16/00 11/17/00

1967 Disassemble EMC trusses for move 4 w 10/16/00 11/13/00

1968 Assemble north EMC on sidewalk 1 w 11/20/00 11/28/00

1969 Assemble south EMC on sidewalk 1 w 11/29/00 12/5/00

1970 Reconnect LHe system 1.6 w 12/6/00 12/15/00

1972 ROLL-IN 8.2 w 12/6/00 2/6/01

1973 Remove shielding wall, disconnect HVAC 0.6 w 12/6/00 12/8/00

1974 M1-Begin Shield Wall Removal/Ready to Roll-in 0 w 12/6/00 12/6/00

1975 Prepare collision hall for roll-in 3 w 12/6/00 12/28/00

1976 Install/align north EMC 2 w 12/11/00 12/26/00

1977 Survey north EMC 1 w 12/27/00 1/4/01

1978 Install/align south EMC 2 w 12/18/00 1/4/01

1979 Survey south EMC 1 w 1/5/01 1/11/01

1980 Roll detector into collision hall 0.6 w 1/12/01 1/16/01
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1981 Build first 5 tiers of shielding wall 1 w 1/17/01 1/23/01

1982 Hookup utilities, shield cable bridge 0.4 w 1/17/01 1/18/01

1983 Open iron, calorimeters 0.2 w 1/17/01 1/17/01

1984 Install/hookup air handlers 1 w 1/24/01 1/30/01

1985 Build wall to 10 tiers 0.2 w 1/31/01 1/31/01

1986 Install helium U-tubes 0.6 w 2/1/01 2/5/01

1987 Finish shielding wall 0.2 w 2/6/01 2/6/01

1988 M1-Detector Rolled-in and Hooked Up 0 w 2/6/01 2/6/01

1990 TRIGGER SYSTEM 257.4 w 10/2/95 12/6/00

2003 L1 Framework Delivered to Fermilab 0 w 12/16/98 12/16/98

2004 Commission L1 Framework for First User 5.6 w 9/16/99 10/25/99

2009 L2 Framework Delivered to Fermilab 0 w 11/22/99 11/22/99

2027 Commission L1 Cal Trigger 12 w 2/10/00 5/3/00

2028 M3-Calorimeter Level 1 Trigger Commissioned 0 w 5/3/00 5/3/00

2085 Production MTCxx, MTFB, and MTCM Complete 0 w 6/27/00 6/27/00

2086 Test, Install, and Commission MTCxx 8 w 6/28/00 8/23/00

2098 Test, Install, and Commission MTFB 8 w 6/28/00 8/23/00

2111 Test, Install, and Commission MTCM 8 w 3/8/00 5/2/00

2133 Test, Install, and Commission MCEN 8 w 6/28/00 8/23/00

2143 Test, Install, and Commission MCPB 8 w 6/28/00 8/23/00

2157 Test, Install, and Commission MCCM 8 w 6/29/00 8/24/00

2158 SOFTWARE 226.2 w 1/2/96 7/24/00

2159 Trigger Simulator 200 w 1/2/96 1/19/00

2160 Control Software 104 w 6/15/98 7/24/00

2174 Assemble Commission CTT System 13 w 9/5/00 12/6/00

2175 M3-CTT Level 1 Trigger Commissioned 0 w 12/6/00 12/6/00

2176 M3-L1 Commissioned 0 w 12/6/00 12/6/00

2177 Level 2 Trigger 248.8 w 10/2/95 10/4/00

2208 Alpha Cards Received 0 w 5/15/00 5/15/00

2216 MBTs Received 0 w 3/16/00 3/16/00

2257 Build/Commission Final System 8 w 5/16/00 7/12/00

2258 Assemble 4 w 5/16/00 6/13/00

2259 Installation at FNAL 4 w 6/14/00 7/12/00

2260 Global Installation Complete 0 w 7/12/00 7/12/00

2282 Build/Commission Final System 8 w 6/26/00 8/21/00

2285 L2 Cal Installation Complete 0 w 8/21/00 8/21/00

2296 Assemble Final System 10 w 5/16/00 7/26/00

2297 Assemble Central Crate 6 w 5/16/00 6/27/00

2298 Installation at FNAL 4 w 6/28/00 7/26/00

2299 Assemble Forward Crate 6 w 5/16/00 6/27/00

2300 Installation at FNAL 4 w 6/28/00 7/26/00

2301 L2 Muon Installation Complete 0 w 7/26/00 7/26/00

2302 Develop Processor Algorithm 170.4 w 2/3/97 7/12/00

2310 Build Simulator 93.4 w 10/30/98 9/25/00

2328 Build Final System 12 w 5/16/00 8/9/00

2329 Assemble Crate 8 w 5/16/00 7/12/00

2330 Installation at FNAL 4 w 7/13/00 8/9/00

2331 L2 CTT Installation Complete 0 w 8/9/00 8/9/00

2332 Build Algorithm/Simulator 145 w 6/1/97 5/10/00

2336 Build PS Preprocessor 157.6 w 6/1/97 8/9/00

2343 Build Final System 12 w 5/16/00 8/9/00

2344 Assemble Crate 8 w 5/16/00 7/12/00

2345 Installation at FNAL 4 w 7/13/00 8/9/00

2346 L2 PS Installation Complete 0 w 8/9/00 8/9/00

2347 Build Algorithm/Simulator 145 w 6/1/97 5/10/00

2351 Integrate L2 System 81.2 w 2/6/99 9/21/00

2353 Commission Global/Calpp Combination 4 w 8/22/00 9/19/00

2354 Commission L2 Muon 6 w 7/27/00 9/7/00
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ID Task Name Duration Start Finish
2355 Commission L2 with CTT,FPS 6 w 8/10/00 9/21/00

2356 M3-Trigger Level 2 Commissioned 0 w 9/21/00 9/21/00

2357 Level 3 Trigger 213.6 w 6/3/96 9/26/00

2367 Develop/Install Readout Control 197.4 w 6/3/96 6/1/00

2381 First Hardware System Test at D0 7 w 1/6/00 2/23/00

2382 Second Hardware Test 8 w 2/24/00 4/19/00

2383 Install Full System 6 w 4/20/00 6/1/00

2384 M3-L3 Operational 0 w 6/1/00 6/1/00

2391 M3-L3 Online Software Complete 0 w 11/18/99 11/18/99

2415 M3-First Downloadable Executable Available 0 w 7/14/99 7/14/99

2416 Cosmic Ray Executable Available 12 w 2/1/00 4/24/00

2417 Runtime Executable Available 4 w 8/25/00 9/22/00

2418 L1/L2/L3 Simulator 93 w 10/15/98 9/6/00

2431 M3-Full Simulator Available 0 w 9/6/00 9/6/00

2470 DAQ Components Operational 0 w 9/1/99 9/1/99

2471 Integration Activities - Single Detector / Single Stream 9.4 w 9/1/99 11/5/99

2479 Expert Mode - Integrated DAQ 0 w 11/5/99 11/5/99

2480 Integration Activities - Multi Detector / Multi Stream 15 w 11/8/99 3/7/00

2488 User Mode - Integrated DAQ 0 w 3/7/00 3/7/00

2489 DAQ Startup Activities 4.5 w 3/8/00 4/7/00

2497 Steady DAQ Running 0 w 4/7/00 4/7/00

2501 Full DAQ Rate Achieved 0 w 6/5/00 6/5/00

2502 Commissioning Activities 26 w 4/7/00 10/11/00

2507 Accelerator Operations 26 w 4/7/00 10/11/00

2508 Accelerator interface 26 w 4/7/00 10/11/00
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